



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 19 November 2020

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 19 November 2020.

A total of 4,100 additional lots/premises were ready to connect during the week. This included an increase of 1,836 in Brownfield areas, an increase of 2,037 in New Development areas and an increase of 227 premises in fixed wireless and satellite areas.

During the week an additional 22,634 premises had services activated on the network, including 21,539 more on fixed line services and 1,095 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	196,119	111,126	28,399	18,428	359	83		2	225,664	787	224,877	129,639
NSW	3,102,896	2,116,426	277,837	189,567	133,566	37,166	166,480	93,199	3,688,882	8,103	3,680,779	2,436,358
NT	68,959	48,034	8,244	5,528	12,559	3,675	4,717	2,779	94,486	7	94,479	60,016
QLD	1,935,176	1,326,893	191,648	119,475	98,926	23,490	141,028	73,025	2,369,187	2,409	2,366,778	1,542,883
SA	741,661	504,506	35,843	21,593	34,873	6,555	63,292	29,611	876,464	795	875,669	562,265
TAS	213,668	161,261	10,673	5,407	17,906	4,857	40,265	23,273	282,526	14	282,512	194,798
VIC	2,531,824	1,727,274	297,104	193,928	77,528	17,017	163,660	94,118	3,077,543	7,427	3,070,116	2,032,337
WA	1,055,928	762,254	101,006	66,723	60,770	14,413	41,168	19,880	1,259,181	309	1,258,872	863,270
19-Nov-20	9,846,231	6,757,774	950,754	620,649	436,487	107,256	620,610	335,887	11,873,933	19,851	11,854,082	7,821,566
12-Nov-20	9,844,395	6,738,785	948,717	618,099	436,390	106,993	620,480	335,055	11,870,148	20,166	11,849,982	7,798,932
05-Nov-20	9,842,637	6,717,902	946,077	615,593	435,994	106,851	620,311	334,182	11,865,605	20,586	11,845,019	7,774,528
29-Oct-20	9,839,093	6,700,762	944,123	613,777	435,771	106,697	619,207	333,526	11,860,104	21,910	11,838,194	7,754,762
22-Oct-20	9,837,747	6,686,003	942,524	611,535	435,473	106,547	618,926	332,839	11,857,672	23,002	11,834,670	7,736,924
15-Oct-20	9,835,053	6,663,482	939,850	608,887	435,228	106,254	618,772	331,856	11,851,997	23,094	11,828,903	7,710,479
08-Oct-20	9,831,922	6,639,962	936,662	606,722	434,957	105,987	618,447	331,046	11,846,203	24,215	11,821,988	7,683,717
01-Oct-20	9,832,330	6,618,476	934,218	604,516	434,860	105,750	618,289	330,438	11,844,586	24,889	11,819,697	7,659,180
24-Sep-20	9,829,453	6,595,147	930,944	602,433	434,652	105,582	617,621	329,871	11,839,502	26,832	11,812,670	7,633,033
17-Sep-20	9,828,628	6,570,564	927,483	600,278	434,406	105,246	617,396	329,119	11,834,560	26,647	11,807,913	7,605,207
10-Sep-20	9,826,799	6,544,462	923,534	597,725	434,195	104,936	616,884	328,027	11,828,709	27,297	11,801,412	7,575,150

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 19 November 2020



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Not Yet Ready to Connect	Ready to Connect	Premises Activated
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)=(I-K)	(K)=(A+C+E+G)	(L)=(B+D+F+H)
03-Sep-20	9,824,067	6,519,328	920,618	595,301	433,987	104,628	616,596	327,088	11,824,028	28,760	11,795,268	7,546,345
27-Aug-20	9,823,065	6,494,912	917,027	592,959	433,782	104,379	616,071	326,176	11,818,974	29,029	11,789,945	7,518,426
20-Aug-20	9,822,265	6,470,256	914,036	590,611	433,576	104,039	615,754	325,185	11,815,154	29,523	11,785,631	7,490,091
13-Aug-20	9,820,037	6,445,229	910,112	588,066	433,334	103,678	615,420	324,286	11,808,897	29,994	11,778,903	7,461,259
06-Aug-20	9,816,320	6,420,192	905,884	585,524	433,131	103,291	615,860	323,442	11,803,880	32,685	11,771,195	7,432,449
30-Jul-20	9,813,967	6,396,198	901,958	583,090	432,745	103,046	614,791	322,726	11,796,313	32,852	11,763,461	7,405,060
23-Jul-20	9,812,112	6,368,708	898,552	580,421	432,404	102,697	613,575	321,851	11,789,673	33,030	11,756,643	7,373,677
16-Jul-20	9,810,323	6,340,776	895,573	577,801	432,228	102,317	612,362	320,950	11,784,628	34,142	11,750,486	7,341,844
09-Jul-20	9,808,620	6,312,377	891,476	575,076	432,013	101,905	611,966	320,111	11,778,958	34,883	11,744,075	7,309,469
02-Jul-20	9,806,606	6,284,600	884,875	572,443	431,680	101,400	610,415	319,348	11,767,780	34,204	11,733,576	7,277,791
25-Jun-20	9,725,391	6,258,605	884,668	570,145	432,641	101,040	603,835	318,727	11,684,469	37,934	11,646,535	7,248,517
18-Jun-20	9,694,169	6,230,926	883,383	567,548	430,692	100,661	602,205	317,935	11,655,893	45,444	11,610,449	7,217,070
11-Jun-20	9,676,652	6,204,454	880,425	565,000	430,457	100,393	601,930	317,136	11,640,281	50,817	11,589,464	7,186,983
04-Jun-20	9,661,301	6,182,055	878,099	562,721	430,500	100,216	601,490	316,344	11,632,119	60,729	11,571,390	7,161,336
28-May-20	9,563,529	6,158,818	874,447	560,547	430,163	100,090	597,989	315,444	11,527,346	61,218	11,466,128	7,134,899
21-May-20	9,537,239	6,136,114	871,019	558,158	429,844	99,920	596,395	314,542	11,503,656	69,159	11,434,497	7,108,734
14-May-20	9,507,322	6,113,266	867,148	555,760	429,060	99,714	595,851	313,602	11,471,243	71,862	11,399,381	7,082,342
07-May-20	9,491,838	6,089,044	863,412	553,331	428,765	99,366	595,235	312,421	11,457,301	78,051	11,379,250	7,054,162
30-Apr-20	9,483,244	6,064,254	860,078	551,028	423,590	99,032	595,429	311,391	11,445,610	83,269	11,362,341	7,025,705
23-Apr-20	9,378,069	6,037,905	855,816	548,925	412,427	98,638	591,438	310,443	11,317,550	79,800	11,237,750	6,995,911

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 19 November 2020



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
As at 30 June 2011		620				166			10,575		10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908		41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	234,799	55,724	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	604,470	99,852	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	60,314	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	10,544,899	590,634	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,767,780	34,179	11,733,576	7,267,396
End of Q4 2017	4,671,721	2,791,112	476,214	298,549	424,184	83,377	565,557	212,899	7,143,268	1,005,592	6,137,676	3,385,937
End of Q1 2018	4,967,906	3,084,179	509,287	326,295	427,871	87,520	586,978	226,925	7,507,979	1,015,937	6,492,042	3,724,919
End of Q2 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q3 2018	5,704,995	3,651,107	589,744	376,588	433,917	92,595	618,253	254,400	8,647,430	1,300,077	7,346,909	4,374,690
End of Q4 2018	6,402,795	3,906,962	627,757	401,460	436,580	94,014	632,733	264,530	9,540,584	1,440,491	8,099,865	4,666,966
End of Q1 2019	7,087,529	4,262,972	663,289	428,109	440,257	94,911	643,574	276,068	10,023,604	1,188,681	8,834,649	5,062,060
End of Q2 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	10,544,899	590,438	9,954,265	5,532,087
End of Q3 2019	8,425,725	5,161,015	750,694	479,502	445,924	96,232	666,840	293,136	10,686,597	397,143	10,289,183	6,029,885
End of Q4 2019	8,700,479	5,535,664	801,992	508,134	408,954	96,517	579,210	299,318	10,775,173	284,182	10,490,635	6,439,633
End of Q1 2020	9,317,402	5,940,490	842,808	540,184	411,137	97,499	589,429	306,963	11,266,657	105,483	11,160,776	6,885,136
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,767,780	34,179	11,733,576	7,267,396
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,843,672	26,269	11,817,273	7,655,357

RFS area: A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.